NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR PRESENT VALUE

Hydraulic Wetlands Discount
Calendar| Cost | Project Dredging Build & Cap CDF Remediation Total Cost |Factor (for| Net Present
Year Year Year Fixed Costs Costs T&D Costs Costs Fill CDF Costs| CDF LTM Costs Capital Costs | (0% Discount) [ 2.7%) [Value at 2.7%
2010 0 1|$ 6,888,322 |$ -1$ -1$ 7,191,511 [ $ -1 -1$ -|$ 414,000 | $ 14,493,833 1.0000| $14,493,833
2011 1 2| $ 6,888,322 [ $ -1$ -1$ 7,191,511 [ $ - $ -|$ 3,213,675 | $ 17,293,508 0.9737] $16,838,859
2012 2 3| $ 6,888,322 [$ -1$ -1$ 7,191,511 [ $ - $ -1 $ 1,196,980 | $ 15,276,813 0.9481| $14,484,112
2013 3 4/ $ 7,894,010 | $ 4,994,220 [ $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.9232] $14,044,893
2014 4 5/$ 7,894,010 [ $ 4,756,400 | $ 2,001,165 | $ -|$ 191,753 |$ 14,360 | $ -|$ 422,369 | $ 15,280,056 0.8989| $13,735,458
2015 5 6| $ 7,894,010 [$ 4,994220 |$ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.8753] $13,316,115
2016 6 71$ 7,894,010 [$ 4,994,220 | $ 2,101,223 | $ -1$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.8523| $12,966,032
2017 7 8| $ 7,894,010 [$ 4,994220 |$ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.8299| $12,625,153
2018 8 9|$ 7,894,010 [$ 4,994,220 | $ 2,101,223 | $ -1$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.8080| $12,293,236
2019 9 10/ $ 7,894,010 | $ 4,994,220 | $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.7868] $11,970,044
2020 10 11| $ 7,894,010 | $ 4,994,220 | $ 2,101,223 | $ -|$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.7661] $11,655,350
2021 11 12| $ 7,894,010 | $ 4,994,220 | $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.7460| $11,348,929
2022 12 13| $ 7,894,010 [ $ 4,994,220 | $ 2,101,223 | $ -|$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.7264| $11,050,564
2023 13 14| $ 7,894,010 | $ 4,994,220 | $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.7073] $10,760,042
2024 14 15| $ 7,894,010 [ $ 4,994,220 | $ 2,101,223 | $ -1$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.6887| $10,477,159
2025 15 16/ $ 7,894,010 | $ 4,994,220 | $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.6706| $10,201,713
2026 16 17| $ 7,894,010 | $ 4,994,220 | $ 2,101,223 | $ -|$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.6529| $ 9,933,508
2027 17 18| $ 7,894,010 | $ 4,994,220 | $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.6358| $ 9,672,355
2028 18 19| $ 7,894,010 [ $ 4,994,220 | $ 2,101,223 | $ -1$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.6191| $ 9,418,067
2029 19 20($ 7,894,010 | $ 4,994,220 [ $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.6028| $ 9,170,464
2030 20 21| $ 7,894,010 | $ 4,994,220 [ $ 2,101,223 | $ -|$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.5869| $ 8,929,371
2031 21 22($ 7,894,010 | $ 4,994,220 [ $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.5715| $ 8,694,617
2032 22 23[$ 7,894,010 | $ 4,994,220 [ $ 2,101,223 | $ -1$ 201,340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.5565| $ 8,466,034
2033 23 24($ 7,894,010 | $ 4,994,220 [ $ 2,101,223 | $ -1$ 201340 |$ 14,360 | $ -1$ 8,369 | $ 15,213,521 0.5419| $ 8,243,460
2034 24 25| $ 6,888,322 | $ -1$ -1$ 9,671,343 [ $ -|$ 14360 ($ -1$ - | $ 16,574,025 0.5276| $ 8,744,547
2035 25 26| $ 6,888,322 | $ -1$ -1$ 9,671,343 [ $ -|$ 14360 ($ -|$ 106,662 | $ 16,680,687 0.5137| $ 8,569,448
2036 26 27|$ 7,894,010 | $ 5,469,860 | $ -1$ -|1$ 1433351 |$ 14,360 | $ -1$ 8,369 | $ 14,819,949 0.5002| $ 7,413,362
2037 27 28| $ 7,894,010 | $ 5,469,860 | $ -1$ -1% 1433351 |$ 28,719 | $ -1$ 8,369 | $ 14,834,309 0.4871| $ 7,225,457
2038 28 29| $ 7,894,010 | $ 5,469,860 | $ -1$ -|1$ 1433351 |$ 28,719 | $ -1$ 8,369 | $ 14,834,309 0.4743| $ 7,035,499
2039 29 30/ $ 7,894,010 | $ 5,469,860 | $ -1$ -1% 1433351 |$ 28,719 | $ -1$ 8,369 | $ 14,834,309 0.4618| $ 6,850,534
2040 30 31| $ 7,894,010 | $ 5,469,860 | $ -1$ -|1$ 1433351 |$ 28,719 | $ -1$ 8,369 | $ 14,834,309 0.4497| $ 6,670,433
2041 31 32| $ 6,888,322 |$ -1$ -|$ 11,159,242 [ $ -|$ 28719 ($ -1$ -1 $ 18,076,283 0.4378| $ 7,914,535
2042 32 33| $ 6,888,322 | $ -1$ -|$ 11,159,242 [ $ -|$ 28719 ($ -1$ - | $ 18,076,283 0.4263| $ 7,706,460
2043 33 34| $ 6,888,322 | $ -1$ -|$ 11,159,242 [ $ -|$ 28719 (8 -|$ 106,662 | $ 18,182,945 0.4151| $ 7,548,134
2044 34 35| $ 7,894,010 | $ 5,469,860 | $ -1$ -|1$ 1433351 |$ 43,079 | $ -1$ 8,369 | $ 14,848,669 0.4042| $ 6,001,951
2045 35 36| $ 7,894,010 | $ 5,469,860 | $ -1$ -1$ 1433351 |$ 43,079 | $ -1$ 8,369 | $ 14,848,669 0.3936| $ 5,844,159
2046 36 37| $ 7,894,010 | $ 5,469,860 | $ -1$ -|1$ 1433351 |$ 43,079 | $ -1$ 8,369 | $ 14,848,669 0.3832] $ 5,690,515
2047 37 38| $ 7,894,010 | $ 5,469,860 | $ -1$ -1$ 1433351 |$ 43,079 | $ -1$ 8,369 | $ 14,848,669 0.3732] $ 5,540,910
2048 38 39| $ 7,894,010 | $ 5,469,860 | $ -1$ -|1$ 1433351 |$ 43,079 | $ -1$ 8,369 | $ 14,848,669 0.3633| $ 5,395,239
2049 39 40| $ 7,894,010 | $ 5,437,516 | $ -1$ -1$ 1424875|$ 43,079 | $ -1$ 8,369 | $ 14,807,850 0.3538| $ 5,238,955
2050 40 41| $ 3,932,667 | $ -1$ -|$ 11,794,430 [ $ -|$ 43079 ($ -|$ 3,048,974 | $ 18,819,151 0.3445| $ 6,483,093
2051 41 42($ 3,932,667 | $ -1 $ -1$ -1$ -1$ 43,079 [ $12,843272 [ $ -1$ 16,819,018 0.3354| $ 5,641,732
2052 42 43[$ 3,932,667 | $ -1 $ -1$ -1$ -1 $ 43,079 |$12,843272 [ $ -1 $ 16,819,018 0.3266| $ 5,493,410
2053 43 44 $ 3,932,667 | $ -1 $ -1$ -1$ -1$ 43,079 $12,180,271 [ $ -1$ 16,156,017 0.3180| $ 5,138,132
2054 44 45($ 3,932,667 | $ -1 $ -1$ -1$ -|$ 43,079 ($ - | $16,682,395 | $ 20,658,141 0.3097| $ 6,397,226
2055 45 46] $ 3,932,667 | $ -1 $ -1 8 -1$ -|$  43079($ -1$10,949,170 | $ 14,924,916 0.3015| $ 4,500,305
TOTALS $327,378,239 $164,776,906 $44,025,619 $86,189,375 $19,976,941 $1,062,615 $37,866,815 $36,400,325 $706,684,585 $413,333,098
AVG|
15,687,163]
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $15M 2 MO|$ 30937|$ 61,874
Off Season 1, $15M 10 MO|$ 15468 |$ 154,684
fee $ 15700 $ 232,258
Dredge Season 2, $15M 2 MO[$ 30937|$ 61,874
Off Season 2, $15M 10 MO|$ 15,468 | $ 154,684
fee $ 15700 |$ 232,258
Dredge Season 3, $15M 2 MO|$ 30937|$ 61,874
Off Season 3, $15M 10 MO|[$ 15468 |$ 154,684
fee $ 15700 $ 232,258
Dredge Season 4, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 4, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|3$ 265,438
Dredge Season 5, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 5, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 6, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 6, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17943|$ 265,438
Dredge Season 7, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 7, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 8, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 8, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 9, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 9, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 10, $15M 4 MO|[$ 30,937 |$ 123,747
Off Season 10, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17943 |$ 265,438
Dredge Season 11, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 11, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 12, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 12, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17943|$ 265,438
Dredge Season 13, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 13, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 14, $15M 4 MO|[$ 30,937 |$ 123,747
Off Season 14, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 15, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 15, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 16, $15M 4 MO|[$ 30,937 |$ 123,747
Off Season 16, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|3$ 265,438
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 17, $15M 4 MO| $ 30,937 | $ 123,747
Off Season 17, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 18, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 18, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 19, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 19, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 20, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 20, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17943|$ 265,438
Dredge Season 21, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 21, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 22, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 22, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17943|$ 265,438
Dredge Season 23, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 23, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 24, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 24, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17943|3$ 265,438
Dredge Season 25, $15M 2 MO|$ 30,937|$ 61,874
Off Season 25, $15M 10 MO|$ 15468 |$ 154,684
fee $ 15700 $ 232,258
Dredge Season 26, $15M 2 MO|$ 30937 |$ 61,874
Off Season 26, $15M 10 MO|$ 15,468 | $ 154,684
fee $ 15700 |$ 232,258
Dredge Season 27, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 27, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 28, $15M 4 MO|[$ 30,937 |$ 123,747
Off Season 28, $15M 8 MO|$ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 29, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 29, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 30, $15M 4 MO|[$ 30,937 |$ 123,747
Off Season 30, $15M 8 MO|$ 15,468 | $ 123,747
fee $ 17943|$ 265,438
Dredge Season 31, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 31, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 32, $15M 2 MO|[$ 30937|$ 61,874
Off Season 32, $15M 10 MO|$ 15,468 | $ 154,684
fee $ 15700 % 232,258
Dredge Season 33, $15M 2 MO|$ 30,937|$ 61,874
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 33, $15M 10 MO|$ 15,468 | $ 154,684
fee $ 15700 |$ 232,258
Dredge Season 34, $15M 2 MO|$ 30,937|$ 61,874
Off Season 34, $15M 10 MO|$ 15468 |$ 154,684
fee $ 15700 $ 232,258
Dredge Season 35, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 35, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 36, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 36, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 37, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 37, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17943|3$ 265,438
Dredge Season 38, $15M 4 MO| $ 30,937 |$ 123,747
Off Season 38, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 39, $15M 4 MO|[$ 30,937 |$ 123,747
Off Season 39, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 40, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 40, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 41, $15M 2 MO|[$ 30937|$ 61,874
Off Season 41, $15M 10 MO|$ 15,468 | $ 154,684
fee $ 15700 |$ 232,258
Dredge Season 42, $15M 2 MO|$ 30,937|$ 61,874
Off Season 42, $15M 10 MO|$ 15468 |$ 154,684
fee $ 15700 $ 232,258
Dredge Season 43, $15M 2 MO|$ 30937 |$ 61,874
Off Season 43, $15M 10 MO|$ 15,468 | $ 154,684
fee $ 15700 |$ 232,258
Dredge Season 44, $15M 2 MO|$ 30937|$ 61,874
Off Season 44, $15M 10 MO|$ 15468 |$ 154,684
fee $ 15700 $ 232,258
Dredge Season 45, $15M 2 MO[$ 30937|$ 61,874
Off Season 45, $15M 10 MO|$ 15,468 | $ 154,684
fee $ 15700 |$ 232,258
Dredge Season 46, $15M 2 MO|$ 30,937|$ 61,874
Off Season 46, $15M 10 MO|$ 15468 |$ 154,684
fee $ 15700 $ 232,258
PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $15M 0 MO| $ 237,965 | $ -
Off Season 1, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 2, $15M 0 MO| $ 237,965 | $ -
Off Season 2, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 3, $15M 0 MO| $ 237,965 | $ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 3, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 4, $15M 2 MO| $ 237,965|$ 475,930
Off Season 4, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 5, $15M 2 MO| $ 237,965|$ 475,930
Off Season 5, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 6, $15M 2 MO| $ 237,965|$ 475,930
Off Season 6, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 7, $15M 2 MO| $ 237,965|$ 475,930
Off Season 7, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 8, $15M 2 MO| $ 237,965 $ 475,930
Off Season 8, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 9, $15M 2 MO| $ 237,965|$ 475,930
Off Season 9, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 10, $15M 2 MO| $ 237,965|$ 475,930
Off Season 10, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 11, $15M 2 MO| $ 237,965|$ 475,930
Off Season 11, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 12, $15M 2 MO| $ 237,965 $ 475,930
Off Season 12, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 13, $15M 2 MO| $ 237,965 |$ 475,930
Off Season 13, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 14, $15M 2 MO| $ 237,965|$ 475,930
Off Season 14, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 15, $15M 2 MO| $ 237,965|$ 475,930
Off Season 15, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 16, $15M 2 MO| $ 237,965|$ 475,930
Off Season 16, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 17, $15M 2 MO| $ 237,965|$ 475,930
Off Season 17, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 18, $15M 2 MO| $ 237,965 $ 475,930
Off Season 18, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 19, $15M 2 MO| $ 237,965|$ 475,930
Off Season 19, $15M 10 MO| $ 118,982 | $1,189,824
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 120,767 | $ 1,786,521
Dredge Season 20, $15M 2 MO| $ 237,965|$ 475,930
Off Season 20, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 21, $15M 2 MO| $ 237,965 $ 475,930
Off Season 21, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 22, $15M 2 MO| $ 237,965|$ 475,930
Off Season 22, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 23, $15M 2 MO| $ 237,965|$ 475,930
Off Season 23, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 24, $15M 2 MO| $ 237,965|$ 475,930
Off Season 24, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 25, $15M 0 MO| $ 237,965 | $ -
Off Season 25, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 26, $15M 0 MO| $ 237,965 | $ -
Off Season 26, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 27, $15M 2 MO| $ 237,965 $ 475,930
Off Season 27, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 28, $15M 2 MO| $ 237,965|$ 475,930
Off Season 28, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 29, $15M 2 MO| $ 237,965|$ 475,930
Off Season 29, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 30, $15M 2 MO| $ 237,965|$ 475,930
Off Season 30, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 31, $15M 2 MO| $ 237,965|$ 475,930
Off Season 31, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 32, $15M 0 MO| $ 237,965 | $ -
Off Season 32, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 33, $15M 0 MO| $ 237,965 | $ -
Off Season 33, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 34, $15M 0 MO| $ 237,965 | $ -
Off Season 34, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515|$ 1,531,304
Dredge Season 35, $15M 2 MO| $ 237,965|$ 475,930
Off Season 35, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Dredge Season 36, $15M 2 MO| $ 237,965|$ 475,930

Off Season 36, $15M 10 MO| $ 118,982 | $1,189,824

fee $ 120,767 | $ 1,786,521

Dredge Season 37, $15M 2 MO| $ 237,965|$ 475,930

Off Season 37, $15M 10 MO| $ 118,982 | $1,189,824

fee $ 120,767 | $ 1,786,521

Dredge Season 38, $15M 2 MO| $ 237,965 $ 475,930

Off Season 38, $15M 10 MO| $ 118,982 | $1,189,824

fee $ 120,767 | $ 1,786,521

Dredge Season 39, $15M 2 MO| $ 237,965|$ 475,930

Off Season 39, $15M 10 MO| $ 118,982 | $1,189,824

fee $ 120,767 | $ 1,786,521

Dredge Season 40, $15M 2 MO| $ 237,965 $ 475,930

Off Season 40, $15M 10 MO| $ 118,982 | $1,189,824

fee $ 120,767 | $ 1,786,521

Dredge Season 41, $15M 0 MO| $ 237,965 | $ -

Off Season 41, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515|$ 1,531,304

Dredge Season 42, $15M 0 MO| $ 237,965 | $ -

Off Season 42, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515 $ 1,531,304

Dredge Season 43, $15M 0 MO| $ 237,965 | $ -

Off Season 43, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515|$ 1,531,304

Dredge Season 44, $15M 0 MO| $ 237,965 | $ -

Off Season 44, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515 $ 1,531,304

Dredge Season 45, $15M 0 MO|$ 237,965| % -

Off Season 45, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515|$ 1,531,304

Dredge Season 46, $15M 0 MO| $ 237,965 | $ -

Off Season 46, $15M 12 MO| $ 118,982 | $1,427,789

fee $ 103,515 $ 1,531,304
MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal

Dredge Season, $15M 1 LS| $2,755,855 | $2,755,855 Same for all hydraulic dredge seasons

fee $ 199,799 | $ 2,955,655
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling

Dredge Season 1, $15M 0 MO|$ 26,957 | $ -

Off Season 1, $15M 12 MO| $ -1 % -

fee $ -1$ -

Dredge Season 2, $15M 0 MO|$ 26,957 | $ -

Off Season 2, $15M 12 MO| $ -1 $ -

fee $ -1 $ -

Dredge Season 3, $15M 0 MO|$ 26,957 | $ -

Off Season 3, $15M 12 MO| $ -1 % -

fee $ -1$ -

Dredge Season 4, $15M 2 MO|$ 26,957|$ 53,914

Off Season 4, $15M 10 MO| $ -1$ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 3,909 | $ 57,823
Dredge Season 5, $15M 2 MO|[$ 26,957 |$ 53,914
Off Season 5, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 6, $15M 2 MO|$ 26,957|9$ 53,914
Off Season 6, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 7, $15M 2 MO|$ 26,957 |$ 53,914
Off Season 7, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 8, $15M 2 MO|$ 26,957|$ 53,914
Off Season 8, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 9, $15M 2 MO[$ 26,957 |$ 53,914
Off Season 9, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 10, $15M 2 MO|$ 26,957|$ 53,914
Off Season 10, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 11, $15M 2 MO|$ 26,957 |$ 53,914
Off Season 11, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 12, $15M 2 MO|$ 26,957|$ 53,914
Off Season 12, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 13, $15M 2 MO[$ 26,957 |$ 53,914
Off Season 13, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 14, $15M 2 MO|$ 26,957|$ 53,914
Off Season 14, $15M 10 MO[ $ -1$ -
fee $ 3,909 | $ 57,823
Dredge Season 15, $15M 2 MO|$ 26957 |$ 53,914
Off Season 15, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 16, $15M 2 MO|$ 26,957|$ 53,914
Off Season 16, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 17, $15M 2 MO|$ 26,957 |$ 53,914
Off Season 17, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 18, $15M 2 MO|$ 26,957|$ 53,914
Off Season 18, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 19, $15M 2 MO|$ 26957 |$ 53,914
Off Season 19, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 20, $15M 2 MO|$ 26,957|$ 53,914
Off Season 20, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 21, $15M 2 MO|$ 26,957|$ 53,914
Off Season 21, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 22, $15M 2 MO|$ 26957 |$ 53,914
Off Season 22, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 23, $15M 2 MO|$ 26,957|$ 53,914
Off Season 23, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 24, $15M 2 MO|$ 26,957 |$ 53,914
Off Season 24, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 25, $15M 0 MO|$ 26,957 | $ -
Off Season 25, $15M 12 MO| $ -1$ -
fee $ -1 $ -
Dredge Season 26, $15M 0 MO|$ 26,957 |$ -
Off Season 26, $15M 12 MO| $ -1 % -
fee $ B R
Dredge Season 27, $15M 2 MO[$ 26,957 |$ 53,914
Off Season 27, $15M 10/ MO[$ -1$ -
fee $ 3,909 | $ 57,823
Dredge Season 28, $15M 2 MO|$ 26957 |$ 53,914
Off Season 28, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 29, $15M 2 MO|$ 26,957|$ 53,914
Off Season 29, $15M 10 MO| $ -1$ -
fee $ 3,909 | $ 57,823
Dredge Season 30, $15M 2 MO|$ 26957 |$ 53,914
Off Season 30, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 31, $15M 2 MO|$ 26,957|$ 53,914
Off Season 31, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 32, $15M 0 MO|[$ 26,957 |$ -
Off Season 32, $15M 12 MO| $ -1 % -
fee $ B R
Dredge Season 33, $15M 0 MO|$ 26,957 | $ -
Off Season 33, $15M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 34, $15M 0 MO|[$ 26,957 |$ -
Off Season 34, $15M 12 MO| $ -1 % -
fee $ -1$ -
Dredge Season 35, $15M 2 MO|$ 26,957|$ 53,914
Off Season 35, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 36, $15M 2 MO|[$ 26,957 |$ 53,914
Off Season 36, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 37, $15M 2 MO|$ 26,957|$ 53,914
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 37, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 38, $15M 2 MO|$ 26,957|$ 53,914
Off Season 38, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 39, $15M 2 MO|$ 26957 |$ 53,914
Off Season 39, $15M 10 MO| $ -1 % -
fee $ 3,909 | $ 57,823
Dredge Season 40, $15M 2 MO|$ 26,957|$ 53,914
Off Season 40, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 41, $15M 0 MO|$ 26,957 |$ -
Off Season 41, $15M 12 MO| $ -1 % -
fee $ -1$ -
Dredge Season 42, $15M 0 MO|$ 26,957 | $ -
Off Season 42, $15M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 43, $15M 0 MO|$ 26,957 |$ -
Off Season 43, $15M 12 MO| $ -1 % -
fee $ B R
Dredge Season 44, $15M 0 MO|$ 26,957 | $ -
Off Season 44, $15M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 45, $15M 0 MO|$ 26,957 |$ -
Off Season 45, $15M 12 MO| $ -1 % -
fee $ -1$ -
Dredge Season 46, $15M 0 MO|$ 26,957 | $ -
Off Season 46, $15M 12 MO[ $ -1$ -
fee $ -1 R
SITE O&M Escalated from 2008 proposal
Dredge Season 1, $15M 0l MO|$ 126487 ($ -
Off Season 1, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 2, $15M 0 MO| $ 126,487 | $ -
Off Season 2, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 $ 920,039
Dredge Season 3, $15M 0 MO| $ 126,487 | $ -
Off Season 3, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |3$ 920,039
Dredge Season 4, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 4, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 5, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 5, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 6, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 6, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 7, $15M 2 MO| $ 126,487 |$ 252,974
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 7, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 8, $15M 2 MO| $ 126,487 |$ 252,974
Off Season 8, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 9, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 9, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 10, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 10, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 11, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 11, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 12, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 12, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 13, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 13, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 14, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 14, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 15, $15M 2 MO| $ 126,487 |$ 252,974
Off Season 15, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 16, $15M 2 MO| $ 126,487 |$ 252,974
Off Season 16, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 17, $15M 2 MO|$ 126,487 | $ 252,974
Off Season 17, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 18, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 18, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 19, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 19, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 20, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 20, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 21, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 21, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 22, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 22, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 23, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 23, $15M 10 MO|$ 71,487 |$ 714,871
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 70,169 | $ 1,038,014
Dredge Season 24, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 24, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 25, $15M 0 MO| $ 126,487 | $ -
Off Season 25, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 $ 920,039
Dredge Season 26, $15M 0 MO| $ 126,487 | $ -
Off Season 26, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 27, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 27, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 28, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 28, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 29, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 29, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 30, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 30, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 31, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 31, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 32, $15M 0 MO| $ 126,487 | $ -
Off Season 32, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 33, $15M 0 MO| $ 126,487 | $ -
Off Season 33, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 $ 920,039
Dredge Season 34, $15M 0 MO| $ 126,487 | $ -
Off Season 34, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 35, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 35, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 36, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 36, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 37, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 37, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 38, $15M 2 MO| $ 126,487 |$ 252,974
Off Season 38, $15M 10 MO|$ 71,487|$ 714,871
fee $ 70,169 |$ 1,038,014
Dredge Season 39, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 39, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 40, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 40, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 41, $15M 0 MO| $ 126,487 | $ -
Off Season 41, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 42, $15M 0 MO| $ 126,487 | $ -
Off Season 42, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 $ 920,039
Dredge Season 43, $15M 0 MO|$ 126,487 | $ -
Off Season 43, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 44, $15M 0 MO| $ 126,487 | $ -
Off Season 44, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 45, $15M 0 MO| $ 126,487 | $ -
Off Season 45, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 46, $15M 0 MO| $ 126,487 | $ -
Off Season 46, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 $ 920,039
NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $15M 2 MO|$ 178,438 |$ 356,876
Off Season, $15M 10 MO|$ 89,219 $ 892,190
fee $ - | $ 1,249,066 [No Fee on NAE Expenditures
SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 0 MO| $ 202,609 | $ - No Fee on Sed Samp & WQM
fee $ -1$ -
Project Year 2, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 3, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 4, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 5, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 6, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 7, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 8, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 9, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 10, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 11, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 12, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 13, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 14, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 15, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 16, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 17, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 18, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 19, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 20, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 21, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 22, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 23, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 24, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 25, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 26, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 27, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 28, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 29, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 30, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 31, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 32, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 33, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 34, $15M 0 MO| $ 202,609 | $ -
fee $ -1$ -
Project Year 35, $15M 2 MO| $ 202,609 | $ 405,219
fee $ -[$ 405,219
Project Year 36, $15M 2 MO| $ 202,609 | $ 405,219
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

fee $ -|$ 405,219
Project Year 37, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 38, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 39, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 40, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 41, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 42, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 43, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 44, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 45, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 46, $15M 0 MO| $ 202,609 | $ -

fee $ -1 R

DATABASE O&M & WEB Escalated from 2008 actuals

Project Year 1, $15M 0 MO|$ 68,137 | $ - No Fee on Database O&M & Web
fee $ -1 $ -
Project Year 2, $15M 0 MO|$ 68,137 | $ -

fee $ -1 $ -
Project Year 3, $15M 0 MO|$ 68,137 | $ -

fee $ -1 $ -
Project Year 4, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 5, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 6, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 7, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 8, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 9, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 10, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 11, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 12, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 13, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -|$ 136,275
Project Year 14, $15M 2 MO|$ 68,137 |$ 136,275
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ -|$ 136,275
Project Year 15, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 16, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 17, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 18, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 19, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 20, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 21, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 22, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 23, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 24, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 25, $15M 0 MO|$ 68,137 | $ -
fee $ -1 $ -
Project Year 26, $15M 0 MO|$ 68,137 | $ -
fee $ -1 $ -
Project Year 27, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 28, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 29, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 30, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 31, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 32, $15M 0 MO|$ 68,137 | $ -
fee $ -1 $ -
Project Year 33, $15M 0 MO|$ 68,137 | $ -
fee $ -1 $ -
Project Year 34, $15M 0 MO|$ 68,137 | $ -
fee $ -1 $ -
Project Year 35, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 36, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 37, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 38, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 39, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 40, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -[$ 136,275
Project Year 41, $15M 0 MO|$ 68,137 | $ -
fee $ B R
Project Year 42, $15M 0 MO|$ 68,137 | $ -
fee $ B R
Project Year 43, $15M 0 MO|$ 68,137 | $ -
fee $ B R
Project Year 44, $15M 0 MO|$ 68,137 | $ -
fee $ B R
Project Year 45, $15M 0 MO|$ 68,137 | $ -
fee $ B R
Project Year 46, $15M 0 MO|$ 68,137 | $ -
fee $ B R
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS

HYDRAULIC DREDGING 490(cy/day No T&D Costs

Project Year 1, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 2, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 3, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 4, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 5, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 41 20000 CY| $ 222 |$ 4,434,872 2010 dollars 2000
fee $ 321,528 |$ 4,756,400 CY Sand

Project Year 6, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 7, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 |1$ 4,656,615 2010 dollars 2100
fee $ 337,605|3% 4,994,220 CY Sand

Project Year 8, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605($% 4,994,220 CY Sand

Project Year 9, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605|3% 4,994,220 CY Sand

Project Year 10, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 11, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 |1 $ 4,656,615 2010 dollars 2100
fee $ 337605|3% 4,994,220 CY Sand

Project Year 12, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 13, $15M CY| $ 207 | $ - 2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 14, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 |1$ 4,656,615 2010 dollars 2100
fee $ 337605|3% 4,994,220 CY Sand

Project Year 15, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 16, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 |1$ 4,656,615 2010 dollars 2100
fee $ 337605|3% 4,994,220 CY Sand

Project Year 17, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 18, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605|$% 4,994,220 CY Sand

Project Year 19, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 20, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 |1 $ 4,656,615 2010 dollars 2100
fee $ 337605|3% 4,994,220 CY Sand

Project Year 21, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 22, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605|3% 4,994,220 CY Sand

Project Year 23, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 | $ 4,656,615 2010 dollars 2100
fee $ 337605(% 4,994,220 CY Sand

Project Year 24, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 43 21000 CY| $ 222 |1$ 4,656,615 2010 dollars 2100
fee $ 337605|3% 4,994,220 CY Sand

Project Year 25, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 26, $15M CY| $ 207 | $ - 2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 27, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 1$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$ 5,469,860 CY Sand

Project Year 28, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 |$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$% 5,469,860 CY Sand

Project Year 29, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 1$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$ 5,469,860 CY Sand

Project Year 30, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 |$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$% 5,469,860 CY Sand

Project Year 31, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 1$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$ 5,469,860 CY Sand

Project Year 32, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 33, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 34, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 35, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 1$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$ 5,469,860 CY Sand

Project Year 36, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 |$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$% 5,469,860 CY Sand

Project Year 37, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 1$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$ 5,469,860 CY Sand

Project Year 38, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 47 23000 CY| $ 222 |$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$% 5,469,860 CY Sand

Project Year 39, $15M CY| $ 207 | $ - 2008 Cost Est
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
escalated 47 23000 CY| $ 222 |$ 5,100,102 2010 dollars 2300
fee $ 369,757 |$ 5,469,860 CY Sand

Project Year 40, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 47 22864 CY| $ 222 |1 $ 5,069,945 2010 dollars 2286
fee $ 367571|$% 5,437,516 CY Sand

Project Year 41, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 42, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 43, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 44, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 45, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 2221 $ - 2010 dollars 0
fee $ -1$ - CY Sand

Project Year 46, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars 0
fee $ -1$ - CY Sand

TOTAL 1414 692864 $ 44,710,157
69286
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
$15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ALTERNATIVE 1

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Ship by rail to Hazardous
TRANSP & DISPOSAL Waste Landfill
Project Year 1, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 2, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 3, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 4, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 | $ 2,101,223
Project Year 5, $15M CY| $ 164 | $ - 2009 Actual
escalated 11000 CY| $ 170 [ $ 1,865,888 2010 dollars CY cake to CDFs
fee $ 135,277 | $ 2,001,165
Project Year 6, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |1$ 2,101,223
Project Year 7, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 8, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |1$ 2,101,223
Project Year 9, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 10, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 | $ 2,101,223
Project Year 11, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 12, $15M CY| $ 164 | $ - 2009 Actual
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1

$15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 | $ 2,101,223
Project Year 13, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 14, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 | $ 2,101,223
Project Year 15, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 16, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |1$ 2,101,223
Project Year 17, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 18, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |1$ 2,101,223
Project Year 19, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 20, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 | $ 2,101,223
Project Year 21, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 22, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 | $ 2,101,223
Project Year 23, $15M CY| $ 164 | $ - 2009 Actual
escalated 11550 CY| $ 170 [ $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 |$ 2,101,223
Project Year 24, $15M CY| $ 164 | $ - 2009 Actual
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ALTERNATIVE 1

$15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
escalated 11550 CY| $ 170 | $ 1,959,182 2010 dollars CY cake to CDFs
fee $ 142,041 | $ 2,101,223
Project Year 25, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 % -
Project Year 26, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 27, $15M CY| $ 164 | $ - 2009 Actual 12650
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 28, $15M CY| $ 164 | $ - 2009 Actual 12650
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 29, $15M CY| $ 164 | $ - 2009 Actual 12650
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 % -
Project Year 30, $15M CY| $ 164 | $ - 2009 Actual 12650
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 31, $15M CY| $ 164 | $ - 2009 Actual 12650
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 32, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 33, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 % -
Project Year 34, $15M CY| $ 164 | $ - 2009 Actual 0
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 35, $15M CY| $ 164 | $ - 2009 Actual 12650
escalated 0 CY| $ 170 [ $ - 2010 dollars CY cake to CDFs
fee $ -1 8 -
Project Year 36, $15M CY| $ 164 | $ - 2009 Actual 12650
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
$15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ALTERNATIVE 1

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
escalated 0 CY| $ 170 [ $ 2010 dollars CY cake to CDFs
fee $ $ -
Project Year 37, $15M CY| $ 164 | $ 2009 Actual 12650
escalated 0 CY| $ 170 [ $ 2010 dollars CY cake to CDFs
fee $ $ -
Project Year 38, $15M CY| $ 164 | $ 2009 Actual 12650
escalated 0 CY| $ 170 [ $ 2010 dollars CY cake to CDFs
fee $ $ -
Project Year 39, $15M CY| $ 164 | $ 2009 Actual 12650
escalated 0 CY| $ 170 [ $ 2010 dollars CY cake to CDFs
fee $ $ -
Project Year 40, $15M CY| $ 164 | $ 2009 Actual 12575
escalated 0 CY| $ 170 [ $ 2010 dollars CY cake to CDFs
fee $ $ -
TOTAL 242000 $ 44,025,619
139075
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR BUILD and CAP CDFs COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
BUILD CDFs
CDFsA,B&C LS| $62,455,984 | $ - 2007 Cost Est See NAE Cost Estimates
escalated 1 LS| $69,246,066 | $69,246,066 2010 dollars
STORM WATER MGMT
200 gpm heated, insulated, sand
and GAC, flow meters, piping,
Purchase & Installation 1 LS[$ 119850 ($ 119,850 Vendor quote pumps and frac tanks
SUBTOTAL $69,365,916
FEE $ 5,029,029
TOTAL $74,394,945
CAP CDF
CDFsA,B&C 0 LS[$ 9,918,788 | $ - 2007 Cost Est See NAE Cost Estimates
escalated 1 LS| $10,997,138 | $10,997,138 2010 dollars
SUBTOTAL $10,997,138
FEE $ 797,292
TOTAL $11,794,430
$86,189,375
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR FILL CDFs COSTS

ITEM QUANTITY|UNITS|UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
FILL CDFs
Dredge Season, $15M 15000 CY|[ $ 69 | $ 1,033,500 2007 Cost Est $53/ton @ 1.3 ton/cy
escalated CY| $ 76| $ - 2010 dollars 15,000 cy/45 days
STORM WATER MGMT
Utilities 12 MO| $ 2805 $ 33,660 Acutals from similar operations |electric, carbon, spare parts
Operation 1 YR[$ 119,351 | $ 119,351 2010 dollars 1 laborer @ 8 hr/day year round
Temporary faclilty (incl. decon
pad) included in NAE 2007 cost
TRUCK DECONTAMINATION DAY| $ 538 | $ - est 1 laborer @ 8 hr/day
escalated 180| DAY| $ 597 | $ 107,416 2010 dollars
AIR MONITORING 1 YR[$ 47,000 | $ 47,000 Based on 1/3 Cashins Cost 2009
SUBTOTAL $ 1,340,927
FEE $ 97,217
TOTAL YR $ 1,438,145
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ALTERNATIVE 1, $15M/YEAR CDF LONG TERM MONITORING (LTM) COSTS

ITEM QUANTITY|UNITS|UNIT COST| TOTAL |SUBTOTAL COMMENTS ASSUMPTIONS
CDF LTM CAPITAL COST
Monitoring Well Installation 10 WELL| $ 29,836 | $298,356 escalated from 2006 actual one-time capital cost
SUBTOTAL $ 298,356
FEE $ 21,631
TOTAL $ 319,987
CDF LTM ANNUAL COST
Sampling 1 YR|$ 23,500 ($ 23,500 10 wells; 2 samplers; 4 events [Based on Sawyer Street actuals
Analysis 1 YR[$ 2667|$ 2,667 10 samples PCBs, metals 20% QC; 2-week TAT
Field Sampling Plan 1 YR[$ 4,000]|$ 4,000 NAE Est 7/30/09
Database Maintenance 1 YR[$ 2,000($ 2,000 NAE Est 7/30/09
Tech Memo 1 YR|$ 8,000($ 8,000 NAE Est 7/30/09
SUBTOTAL $ 40,167
FEE $ 2912
TOTAL $ 43,079
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR WETLANDS REMEDIATION COSTS

ITEM QUANTITY | UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 42, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 15432 CY| $ 736 | $11,356,896 2010 dollars
fee $ 823,375 $12,180,271
Project Year 43, $15M CY| $ 687 [ $ - 2008 Cost Est
escalated 16272 CY| $ 736 | $11,975,079 2010 dollars
fee $ 868,193 | $12,843,272
Project Year 44, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 16272 CY| $ 736 | $11,975,079 2010 dollars
fee $ 868,193 | $12,843,272
TOTAL 47976 $ 37,866,815
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

ALTERNATIVE 1, $15M/YEAR CAPITAL COSTS

ITEM QUANTITY|UNITS| UNIT COST | SUBTOTAL TOTAL COMMENTS [ ASSUMPTIONS

CAD CELL DESIGN FINALIZATION LS| $ 58,603 | $ - 2006 Actual

escalated 0 LS| $ 67,248 | $ - 2010 dollars
PURCHASE MARINE EQUIPMENT LS| $ 3,890,000 | $ - 2007 Cost Est

escalated 0 LS| $ 4,312,913 $ - 2010 dollars
TERC RECOMPETE LS|$ 983,404 | % - 2007 Cost Est

escalated 1 LS| $ 1,090,318 $ 1,090,318 | $ 1,090,318 |2010 dollars Year 3
INSTALL SILT CURTAINS LS| $13,369,673 | $ - 2007 Cost Est

escalated 0 LS| $14,823,195 | $ - 2010 dollars
REMOVE SILT CURTAINS & ADD CAP CAD CELL LS| $ 6,780,525 | $ - 2007 Cost Est

escalated 0 LS| $ 7,517,689 | $ - 2010 dollars
DEMOB AREAS C & D LS| $ 9,875,524 | $ - 2007 Cost Est

escalated 1 LS| $10,949,170 | $10,949,170 | $10,949,170 (2010 dollars Year 46
NSTAR CROSSING LS| $ 3,000,000 | $ - 2008 Cost Est

escalated 1 LS| $ 3,213,675|$ 3,213,675 | $ 3,213,675 |2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 | $ - 2007 Cost Est

escalated 1 LS| $ 3,048,974 | $ 3,048,974 | $ 3,048,974 (2010 dollars Year 41
EMPTY CELL #1 & CAP DDA LS| $15,573,194 | $ - 2008 Cost Est

escalated 1 LS| $16,682,395 | $16,682,395 | $ 16,682,395 (2010 dollars Year 45
NARAGANSETT LTM ROUND #& LS| $ 400,000 | $ - 2009 Cost Est

escalated 1 LS[$ 414000($ 414,000 $ 414,000 (2010 dollars Year 1
NARAGANSETT LTM ROUND #€ LS| $ 400,000 | $ - 2009 Cost Est

escalated 1 LS[$ 414000($ 414,000 $ 414,000 (2010 dollars Year 5
CONSTRUCT LHCC LS| $ 8,147,670 $ - 2008 Cost Est

escalated 0 LS| $ 8,727,988 | $ - 2010 dollars
CONFIRMATIONAL SAMPLING YR| $ 7813 | $ - 2008 Cost Est  |Years 1-24,

escalated 1 YR| $ 8,369 | $ 8,369 $ 267,806 |2010 dollars 27-31, & 35-40

see CDF LTM

CDF MONITORING WELL INSTALLATION CDF| $ 106,662 | $ - spreadhseet

escalated 1| CDF|$ 106,662 |$ 106,662 |$ 319,987 Years 3, 26 & 34

TOTAL $ 36,400,325
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